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REM II MEMORANDUM 

TO: John W. Hawthorne, P.E. (CD-1) 

FROM: James M. Burton, P.E. (RFW) 

DATE: 27 March 19 85 

PROJECT: Arrerican Olenical Service, Inc. (Site 160) 

DOCUMENT NO.: 160-wpl-Io-~-1 

SUBJECT: Deli verables Revision 

Forward to Rodney Gaither 
ACTION: 

Enclosed are two copies of the American Olemical Service, Inc. 
deli verables revision rneno. Please forward ooe copy to Rodney 
Gaither for his review and approval. I have already discussed the 
revisions with Rodney and have received his verbal approval. I am 
also requesting that you take the necessary steps to have the 
deliverables revised by NPM:.:> upon receipt of Rodney Gaither's 
signed ropy. 
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REM II MEMORANDUM 

TO: Rcdney Gaither, RPM. 

FROM: James M. Burton, P.E. (RFW) 

DATE: 27 March 1985 

PROJECT: Anerican Olemical Service, Inc. (Site 160) 

DOCUMENT NO.: 160-WPl-EP-AWBZ-1 

SUBJECT: Deliverables Revision 

Review and .Awrove 
ACTION: 

As \'lie discussed, the folloong deli verables revisions are being 
proposed for your approval. 

1. Quality Assurance Project Plan and Sampling and Analysis Plan will 
be cc:rrbined into one docunent called the Quality Assurance Project 
Plan. 'Ihe Sampling and Analysis Plan will be attached to the QAPP 
as an appendix. 

2. Site Health and Safety Plan and Site Managsrent Plan will be 
canbined into one docunent called the Site Health and Safety Plan. 

3. Data Managaoont Plan is no longer required by U.S. EPA Region V 
and will be deleted. 

4. Based on the conclusions of the ACS Initial Site Evaluation, TAT 
Site Assessnent and our discussion, the Limited Feasibility Stooy 
Me!mJ is not considered necessary at this time. 'Ihe existing 
deliverable date will be cancelled. However, the work task will 
be held open in the event that resampling of the o•Neil well 
indicates that a Limited Feasibility Stooy Mem:> needs to be 
prepared in order to_ detail a 'Nell water quality survey and 
options available for al temate water supplies. A new deli verables 
date will be assigned if ..the decision is made to preJ;)are a Limited 
Feasibility Study Memo. 

5. It is my understanding that the \t.Ork assignrre:1t for the 
preparation of Catmuni ty Relations Plan is on hold. Therefore, 
the existing Community Relations Plan deliverable date will be 
cancelled. However, the work tasi< will be held op-=>___r. i:-: the event 
that a work assignment is issued. A new deliverable date will be 
ass.: g:~e:l at t.lJat time. 



'lbe revised schedule of delive.rables is shown below. 

Deli verables 

Wxk Plan Manorandurn 
Interim Report 
OJa).ity Assurance Project Plan 
Site Health and Safety Plan 
Data Manag~t Plan 
Ccmnunity Relatioos Plan Site Map 
Site Map 
Ltd. Feasibility Stooy Mero 
Draft ~rk Plan 
Final Work Plan 

EPA Due Date 

Canpleted 
4/2/85 
4/23/85 
4/30/85 
Deleted 
Nooe at this time 
5/28/85 
Nooe at this time 
5/14/85 
6/18/85 

If you have any quesi toos concerning the proposed revisions please do 
not hesitate to call. If you approve of the revisions please sign and 
date below and return to John w. Hawthorne, P.E. (Q)M). 

Date 
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